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INTERNATIONAL ELECTROTECHNICAL COMMISSION 
____________ 

 
COMMISSIONING OF ELECTRICAL, INSTRUMENTATION AND CONTROL 

SYSTEMS IN THE PROCESS INDUSTRY – SPECIFIC PHASES AND 
MILESTONES 

 
 

FOREWORD 
1) The International Electrotechnical Commission (IEC) is a worldwide organization for standardization comprising 

all national electrotechnical committees (IEC National Committees). The object of IEC is to promote 
international co-operation on all questions concerning standardization in the electrical and electronic fields. To 
this end and in addition to other activities, IEC publishes International Standards, Technical Specifications, 
Technical Reports, Publicly Available Specifications (PAS) and Guides (hereafter referred to as “IEC 
Publication(s)”). Their preparation is entrusted to technical committees; any IEC National Committee interested 
in the subject dealt with may participate in this preparatory work. International, governmental and non-
governmental organizations liaising with the IEC also participate in this preparation. IEC collaborates closely 
with the International Organization for Standardization (ISO) in accordance with conditions determined by 
agreement between the two organizations. 

2) The formal decisions or agreements of IEC on technical matters express, as nearly as possible, an international 
consensus of opinion on the relevant subjects since each technical committee has representation from all 
interested IEC National Committees.  

3) IEC Publications have the form of recommendations for international use and are accepted by IEC National 
Committees in that sense. While all reasonable efforts are made to ensure that the technical content of IEC 
Publications is accurate, IEC cannot be held responsible for the way in which they are used or for any 
misinterpretation by any end user. 

4) In order to promote international uniformity, IEC National Committees undertake to apply IEC Publications 
transparently to the maximum extent possible in their national and regional publications. Any divergence 
between any IEC Publication and the corresponding national or regional publication shall be clearly indicated in 
the latter. 

5) IEC provides no marking procedure to indicate its approval and cannot be rendered responsible for any 
equipment declared to be in conformity with an IEC Publication. 

6) All users should ensure that they have the latest edition of this publication. 

7) No liability shall attach to IEC or its directors, employees, servants or agents including individual experts and 
members of its technical committees and IEC National Committees for any personal injury, property damage or 
other damage of any nature whatsoever, whether direct or indirect, or for costs (including legal fees) and 
expenses arising out of the publication, use of, or reliance upon, this IEC Publication or any other IEC 
Publications.  

8) Attention is drawn to the Normative references cited in this publication. Use of the referenced publications is 
indispensable for the correct application of this publication. 

9) Attention is drawn to the possibility that some of the elements of this IEC Publication may be the subject of 
patent rights. IEC shall not be held responsible for identifying any or all such patent rights. 

International Standard IEC 62337 has been prepared by IEC technical committee 65: 
Industrial-process measurement and control. 

This standard cancels and replaces IEC/PAS 62337 published in 2002. This first edition 
constitutes a technical revision. 

The text of this standard is based on the following documents: 

FDIS Report on voting 

65/384/FDIS 65/390/RVD 

 
Full information on the voting for the approval of this standard can be found in the report on 
voting indicated in the above table. 

This publication has been drafted in accordance with the ISO/IEC Directives, Part 2. 
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The committee has decided that the contents of this publication will remain unchanged until 
the maintenance result date indicated on the IEC web site under "http://webstore.iec.ch" in 
the data related to the specific publication. At this date, the publication will be  

• reconfirmed, 
• withdrawn, 
• replaced by a revised edition, or 
• amended. 

A bilingual version of this publication may be issued at a later date. 
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INTRODUCTION 

There is an increasing trend in the process industry to award the construction of whole plants 
to contractors on a lump-sum turnkey or similar commercial basis. Experience has shown that 
both the process industry (hereinafter called “the owner”) and the contractor have long and 
expensive discussions to lay down unambiguously the scope of activities to be taken by the 
contractor and the owner and their responsibilities to achieve the handover of the plant. 

This standard should lead to an improvement and acceleration of the negotiation phase and to 
a mutual understanding about the scope of activities of each party. 

For application in the pharmaceutical or other highly specialized industries, additional 
guidelines (for example, Good Automated Manufacturing Practice (GAMP)), definitions and 
stipulations should apply in accordance with existing standards, for example, for GMP 
Compliance 21 CFR (FDA) and the Standard Operating Procedure of the European Medicines 
Agency (SOP/INSP/2003). 
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 COMMISSIONING OF ELECTRICAL, INSTRUMENTATION  
AND CONTROL SYSTEMS IN THE PROCESS INDUSTRY –  

SPECIFIC PHASES AND MILESTONES 
 
 
 

1 Scope 

This International Standard defines specific phases and milestones (see Figure 1) in the 
commissioning of electrical, instrumentation and control systems in the process industry. By 
way of example, it describes activities following the “completion-of-erection” milestone of the 
project and prior to the “acceptance-of-the-plant” phase by the owner.  Such activities need to 
be adapted for each type of process/plant concerned. 

NOTE This standard assumes that the “acceptance-of-the-plant” milestone will occur after the performance test. If 
there is a reduced scope, this document should be adapted accordingly. 
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NOTE Construction and precommissioning activities could be overlapping. 

Figure 1 – Definition of phases and milestones 

2 Terms and definitions 

For the purposes of this document, the following terms and definitions apply. 

2.1  
precommissioning  
phase during which the activities of non-operating adjustments, cold alignment checks, 
cleaning, and testing of machinery  take place 

NOTE Refer to Annex B for the detailed activities. 

2.2  
mechanical completion 
milestone which is achieved when the plant, or any part thereof, has been erected and tested 
in accordance with drawings, specifications, instructions, and applicable codes and 
regulations to the extent necessary to permit cold commissioning 

NOTE This includes completion of all necessary electrical and instrumentation work.  This is a milestone marking 
the end of the precommissioning activities. 

2.3  
cold commissioning 
phase during which the activities associated with the testing and operation of equipment or 
facilities using test media such as water or inert substances, prior to introducing any chemical 
in the system, take place 

IEC   1985/06 




